COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 08/ 2011

ESTI MATE SUMVARY 10: 12: 02
CONTI D C15494 ESTI MATE NO 0001 PROG SPEC YR 2005
PO\ 15494- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 34.0 DAYS TIME ALLOW 11/30/201 FI XED COVPLETI ON DATI
SH145 Trout Lake PERCENT TI ME: 91. 89 ORI G TIME ALLOW 11/30/201 FI XED COMPLETI ON DATI
PROJECT NO STA 145A- 039
SH145 Trout Lake
NAME OF ROAD: 145A
PRQIECT COUNTI ES: SAN M GUEL
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, | NC. PAY PER OD ENDI NG 11/ 27/ 2011 DATE TI ME STARTED 10/ 25/ 2011
4901 S. Wndernere St DATE LET 09/ 15/ 2011 DATE WORK BEGAN 10/ 26/ 2011
DATE AWARDED 09/ 26/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 14/ 2011 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 10/ 25/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 735, 069. 00 PARTI O PATI NG $ 300. 00 $ 300. 00
AWARD PRQJECT AMT: $ 597, 126. 00 NON- PARTI CI PATI NG 259, 587. 50 259, 587. 50
PERCENT COWPLETE: 35. 36% TOTAL EARNI NGS 259, 887. 50 259, 887. 50
FUNDS AVAI LABLE: $ 475,181. 50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 259, 887. 50 259, 887. 50
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -6,839.18 -6,839. 18
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 253, 048. 32 253, 048. 32
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 253, 048. 32 253, 048. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 253, 048. 32

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15494 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15494-BI D ESTI MATE RUN 12/ 08/ 2011
PRQIECT: STA 145A-039 ESTI MATE NO 0001 10: 12: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 950 9, 500. 00
10, 000. 00000 0. 950 9, 500. 00
0010 202- 00035 Renoval of Pipe 119. 000 0. 000
LF 119. 000 1, 190. 00
10. 00000 119. 000 1, 190. 00
0015 202- 00090 Renoval of Delineator 0. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0020 203-00060 Enbanknent Material (Conplete In Place) 198. 000 0. 000
cY 182. 000 3, 640. 00
20. 00000 182. 000 3, 640. 00
0025 203- 00062 *Enbankment Material (Conplete In Place) (Special) 11, 700. 000 0. 000
cY 2, 340. 000 46, 800. 00
20. 00000 2, 340. 000 46, 800. 00
0030 203-00400 Rock Excavation 2,785. 000 0. 000
cY 1, 393. 000 22,288. 00
16. 00000 1, 393. 000 22,288. 00
0035 203-01565 Hydraul i ¢ Excavat or 20. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0040 203-01590 Front End Loader (Rubber Tire) 10. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0045 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0050 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0055 206- 00000 Structure Excavation 189. 000 0. 000
CY 182. 000 910. 00

5. 00000 182. 000 910. 00



CONTI D C15494 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 15494- Bl D ESTI MATE RUN 12/ 08/ 2011
PRQJECT: STA 145A-039 ESTI MATE NO 0001 10: 12: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 206- 00100 Structure Backfill (dass 1) 5. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 207-00205 Topsoi | 375. 000 0. 000
CY 0. 000 0. 00
8. 00000 0. 000 0. 00
0070 207-00210 St ockpi | e Topsoi | 378. 000 0. 000
cY 378. 000 1,512. 00
4. 00000 378. 000 1,512. 00
0075 208-00002 *Erosion Log (12 Inch) 500. 000 0. 000
LF 60. 000 300. 00
5. 00000 60. 000 300. 00
0080 208-00011 *Erosion Bales (Wed Free) 100. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0085 208-00020 *Silt Fence 700. 000 0. 000
LF 330. 000 330. 00
1. 00000 330. 000 330. 00
0090 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0095 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 1. 000 1, 900. 00
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 15. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0105 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0110 208-00206 Erosi on Control Supervisor 50. 000 0. 000
DAY 21.000 3, 255. 00
155. 00000 21.000 3, 255. 00



CONTI D C15494 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 15494-BI D ESTI MATE RUN 12/ 08/ 2011
PRQIECT: STA 145A- 039 ESTI MATE NO 0001 10: 12: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210-00815 Reset Sign Panel 2. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0120 212-00006 *Seedi ng (Native) 1. 300 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 1. 300 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0130 213-00004 *Mil ching (Weed Free Straw) 1. 300 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0. 00
0135 213-00061 *Mil ch Tacki fier 130. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0140 214-01010 *Brush Layer Cutting 200. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0145 215-00000 *Transpl ant Shrub 20. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0150 216-00041 *Soi | Retention Bl anket (Straw Coconut) 7, 666. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0155 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 17. 000 0. 000
TON 17. 000 25, 500. 00
1, 500. 00000 17. 000 25, 500. 00
0160 506-01020 Geogrid Reinforcenent 7, 650. 000 0. 000
5% 1, 072. 000 3,216. 00
3. 00000 1, 072. 000 3,216. 00
0165 603-05036 36 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 2.000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00



CONTI D C15494 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 15494- BI D ESTI MATE RUN 12/ 08/ 2011
PRQJECT: STA 145A-039 ESTI MATE NO 0001 10: 12: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0175 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0180 605- 00060 6 Inch Perforated Pipe Underdrain 410. 000 0. 000
LF 407. 000 18, 315. 00
45. 00000 407. 000 18, 315. 00
0185 605-01030 *3 Inch Horizontal Drain 2,038. 000 0. 000
LF 2,038. 000 50, 950. 00
25. 00000 2,038. 000 50, 950. 00
0190 605-83580 8 Inch Pipe Underdrain 80. 000 0. 000
LF 75. 000 1, 875. 00
25. 00000 75. 000 1, 875. 00
0195 607-11525 *Fence (Plastic) 700. 000 0. 000
LF 555. 000 832.50
1. 50000 555. 000 832.50
0200 612-00002 Del i neator (Type I1) 2.000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0205 624-27036 36 Inch Drainage Pipe (dass 7) 104. 000 0. 000
LF 104. 000 11, 440. 00
110. 00000 104. 000 11, 440. 00
0210 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 750 7,500. 00
10, 000. 00000 0. 750 7,500. 00
0215 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 491 31, 915. 00
65, 000. 00000 0. 491 31, 915. 00
0220 626- 01000 Public Information Services 0. 500 0. 000
LS -0. 500 -2,000. 00
4, 000. 00000 -0.500 -2,000. 00



CONTI D C15494 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 15494- Bl D ESTI MATE RUN 12/ 08/ 2011
PRQJECT: STA 145A-039 ESTI MATE NO 0001 10: 12: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 00000 *Fl aggi ng 800. 000 0. 000
HOUR 297.500 5, 950. 00
20. 00000 297.500 5, 950. 00
0230 630- 00007 *Traffic Control |nspection 22.000 0. 000
DAY 15. 000 1, 650. 00
110. 00000 15. 000 1, 650. 00
0235 630-00012 *Traffic Control Managenent 33. 000 0. 000
DAY 13. 000 5, 850. 00
450. 00000 13. 000 5, 850. 00
0240 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0245 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 0. 000
EACH 10. 000 100. 00
10. 00000 10. 000 100. 00
0250 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 2.000 20. 00
10. 00000 2.000 20. 00
0255 630- 80344 *Construction Traffic Sign (Special) 80. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0260 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 600. 00
600. 00000 1. 000 600. 00
0265 630-80360 *Dr um Channel i zi ng Devi ce 20. 000 0. 000
EACH 9. 000 99. 00
11. 00000 9. 000 99. 00
0270 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 25. 000 150. 00
6. 00000 25. 000 150. 00
0275 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C15494 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15494- Bl D ESTI MATE RUN 12/ 08/ 2011
PRQJECT: STA 145A- 039 ESTI MATE NO. 0001 10:12: 02
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700- 70034 F/ A Bl asting 40, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700- 70380 F/ A Erosion Control 7, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700- 70390 F/ A Wt | and Restoration & Repl acenent 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 734,769.00 $ 259,587.50$% 259, 587.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0305 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 300. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300. 00 $ 300. 00 $ 300. 00
PRQJIECT TOTAL CURRENT AMI  $ 735, 069.00 $ 259,887.50$% 259, 887.50



